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Department of Energy
Washington, DC 20585
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The Honorable John T. Conway
Chairman
Defense Nuclear Facilities Safety Board
625 Indiana Avenue, N.W., Suite 700
Washington, D.C. 20004

Dear Mr. Chairman:

Enclosed is the third quarterly status report for the Defense
Nuclear Facilities Safety Board (DNFSB) Recommendation 93-4
Implementation Plan (1P). This report is being provided to you in
accordance with the Department of Energy (DOE) Initiative ] as
identified in the accepted DNFSB Recommendation 93-4 1P.

As indicated in the enclosed report, there have been six completed
activities in the third quarter, foremost of which are the
completion of the final generic Technical Management Plan (TMP),
the Fernald TMP, and the Hanford TMP. The final generic TMP was
transmitted to your office on July 5, 1994. The Fernald and
Hanford TMPs are included as enclosures to this status report.
Other completed activities include the identification of key
personnel at both DOE Headquarters and the DOE Fernald Field
Office, transmittal of the final generic TMP to the DOE Order
4700.1 Rewrite Committee and to the Secretary’s Contract Reform
Team, and the closure of the assessment of the Type B
Investigation that was conducted in response to the Fernald Uranyl
Nitrate Hexahydrate (UNH) incident.

Currently, there are four activities that remain open. Among
these activities is the submittal of the DOE Plan of Action (POA)
associated with the restart of the Fernald UNH project. The
current schedule for submittal of the POA to DOE Headquarters is
August 15, 1994. The POA will be reviewed by DOE Headquarters and
approved by my office prior to transmittal to your office.
Meanwhile, progress is being made in the stabilization of the UNH.
An activity is underway to transfer approximately 1,450 gallons of
UNH material from Tank F1-26 to Tank F1-2 (approximately 25 feet
away) that is required so that Tank F1-26 can be repaired.
Tank FI-26 must be repaired in order to be utilized as a dilution
and neutralization tank during subsequent UNH processing
operations. The actual transfer of the 1,450 gallons of UNH will
not occur until an Operational Readiness Assessment of the
transfer has been performed. The transferred UNH will remain in
Tank F1-2 until preparations, review, and approval for restart of
the UNH project are completed. At that time, the UNH from
Tank FI-2 will be transferred to the neutralization tank and
processed.
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Other activities that remain open include the compliance
assessment for the Fernald TMP, scheduled for September 30, 1994,
transmittal of the DOE Order 4700.1 Rewrite Committee report to be
transmitted to your office when available, and the qualification
of Fernald Facility Representatives, scheduled for completion by
August 15, 1995.

As specified in the 93-4 1P, the Department will continue to keep
the Board apprised of our progress by providing future quarterly
status reports and by providing the documentation associated with
the deliverables for each action specified in the Plan.
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Assistan~ Secretary for

Environmental Management

3 Enclosures

.

;!”Baublitz, EM-40
J. Fiore, EM-40
W. Murphie, EM-42
K. Chancy, EM-423
D. Kozlowski, EM-423
D. Freeman, EM-423
S. Bertness, EM-431
S. Robison, EM-44
D. Smith, EM-62
T. Sheridan, EM-20
S. Purvis, EH-6
J. Hopkins, EH-31.1
P. Wilhelm, EH-31.3
P. Worthington, NS-20
G. Cowan, PR-122
F. Newman, FM-1
M. Clausen, FM-1
R. Hansen, FN
J. Trygier, FN
J. Simak, FN
P. Hamric, OFO
S. Peterman, OFO
C. Crowe, OR
R. Freeburg, RL
O. Robertson, RL


